

1 BILL NO. S-82-05-26

2 SPECIAL ORDINANCE NO. S-106-82

3 AN ORDINANCE approving Change Order
4 No. 1 for 156-81, West Central
5 Phase B in connection with the
6 Board of Public Works

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
8 OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 for 156-81, West
10 Central Phase B, to T & F Construction in connection with
11 the Board of Public Works, for:


12 the inadvertent omission of Theime Drive from
13 the project when authorization was given. The
14 addition of the necessary units to light Theime
15 Drive from Washington Boulevard to Main Street
16 is within the project boundaries of the target
17 neighborhood,

18 in the amount of One Thousand One Hundred Twenty-two and 15/100
19 (\$1,122.15) Dollars, as set out in the specifications, which is
20 on file in the Office of the Board of Public Works and is by
21 reference incorporated herein, made a part hereof, and is hereby
22 in all things ratified, confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force
24 and effect from and after its passage and approval by the Mayor.

25 
26 Councilmember

27 APPROVED AS TO FORM
28 AND LEGALITY

29 
30 Bruce O. Boxberger, City Attorney
31
32

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Justice (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 5-25-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>X</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>X</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	_____	_____	_____	<u>X</u>	_____
<u>SCHMIDT</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 6-8-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. 1-106-82
on the 8th day of June, 1982

ATTEST:

(SEAL)

Charles W. Westerman

Samuel J. Talarico

CHARLES W. WESTERMAN - CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of June, 1982, at the hour of 11:30 o'clock PM, E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 11th day of June, 1982, at the hour of 9 o'clock A M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-05-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 for 156-81, West Central
Phase B in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE 80 PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

CONCURRED IN

CHARLES W. WHITMAN, CITY CLERK

CHANGE ORDER

71-245-10 5/12/82

Change Order No. 1
 Project # 156-81
 Name of Project West Central Phase B

Resolution No. 156-81
 Board Order No.
 Date 5-6-82

To: T & F Construction Corporation of Indiana, Inc.

Gentlemen:

You are hereby requested to comply with the following changes from the existing contract plans and specifications:

Item	Qty.	Description	Unit	Decrease	Increase
001	15	Install 16' Pole	\$ 16.00	\$	\$ 915.00
003	15	Install Luminaire	\$ 31.00		465.00
006	141	Trench in Earth	\$ 1.50	211.50	
007	180	Trench in Asphalt	\$ 2.50	450.00	
008	277	Conduit Push	\$ 3.20		886.40
009	152	1" Conduit	\$ 0.50	76.00	
010	1415	Install wire	\$ 0.25		353.75
012	355	Sidewalk	\$ 2.50		
014	252	Restoration	\$ 0.25	63.00	
015	6	Riser Pipe	\$ 40.00		240.00
Total Decrease				\$1738.00	
Total Increase					\$ 2860.15
Net Increase					\$ 1122.15

The sum of \$1122.15 is hereby added to the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price: \$26,609.95
 New Contract Price adjusted by this Order: \$27,732.10

The time provided for completion is unchanged due to this charge order. The date for completion of all work shall be June 30, 1982. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto

Recommended by: David R. Hitt (Chief Illuminating Eng.) 5/6/82
 Accepted by: T & F Const. Corp (Contractor) Date 5/6/82
 Approved by: Carl E. O'Neal (Dir. of Trans) Date 5-6-82
 Approved by: _____ (Owner) Date _____
George P. Collins
Robert J. Collins Date 5-12-82
 Attested by: Sandra E. Kennedy Clerk Date 5-12-82

Change Order No. 1
Resolution No. 156-81

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: Community Development requested ornamental street lighting be extended to include Theime Drive from Washington to Main Street

2. Will proposed change alter size of project? Yes X No
If yes, explain: The change will add additional street lights to Theime Drive which is in the West Central project boundary.

3. Affect on operation and maintenance cost of this project: No change as existing standard street lights will be removed when new ornamental lights are installed.

TO: CITY ATTORNEY

FROM: BOARD OF PUBLIC WORKS

APPROVED BY: 
Stephen A. Bailey, Chairman

DATE: 5-19-82

SUBJECT: Change Order #1, Res. 156-81, West Central Phase B

FILE # ASSIGNED BY RECORDS LIBRARIAN

ACTION REQUESTED: Please prepare an ordinance to be introduced in City Council
on May 25, 1982 approving Change Order #1, Res. 156-81, West Central Phase B,
contractor is T & F Construction.

cc: CITY ATTORNEY
DEPARTMENT

5692

TITLE OF ORDINANCE CHANGE ORDER #1, Resolution 156-81, West Central Phase B

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

1-82-05-26

SYNOPSIS OF ORDINANCE The work for this contract is being done for C D & P who

inadvertently omitted Theime Drive from the project when authorization was given for the project. The addition of the necessary units to light Theime Drive from Washington to Main will only exceed the original contract amount approximately \$1122.15. Theime Drive is within the project boundaries of the target neighborhood. T & F Construction Corp. is the contractor.

EFFECT OF PASSAGE additional street lights ^{on}~~to~~ Theime Drive

EFFECT OF NON-PASSAGE Theime Drive, the only remaining street in the West Central Phase B project boundary, will not have ornamental street lights

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Increase \$1122.15.

ASSIGNED TO COMMITTEE